Site Name:

Task Order 62 CES Environmental Date:

Operational Period:
2-5-2015

IBranch' Federal

Division/

Group: Response

U.S. EPA Region 6

| DAILY WORK ORDER

imergency and Rapid Response Service
|

1WORK AUTHORIZED: i)
Continue to pump water on S|te as necessary dependmg on rainfall.
Contmue development of prof iles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#

Confia'Et_'Nz_meer_:

TXD 008950461 On-Scene Coordinator:
EP - 6 - 07 -02 Gary Moore, USEPA

Time:1700

ERRS Response Manager
|

| LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 2.5.2015 |Date:2.52015  Time: 1700
IPERSONNEL ON-SITE: QTY | Used Unused E?rlé'_PMENT Ot Qry USED  Unused
Response Manager j 1 1_. Pick —up Tn; il 2 1 _2 | I
Foreman 1 1 Generator 1 ] E]
H Health and Safety Manager 0 0 Trash Pumps' 0 0
Truck Driver/Equip Op 1 1 PID 1 1
Labores] 2 2 | Frac Tank w Liner 1 3
il 1 4,000 PSI Pressure 1 1
=3 Washer =
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager' 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 . 1
Field Cost Accountant 1 1 Skid Steer 1 -1
o i Vacuum Boxes 21 _51-
9,000 Ib Overhead Lit 1 1
Storage Trailer 1 1
Myers (Bean) Pump 1 B 1
B Air Compressor 1 K

categorization data.

Qo
josc

Date:

Time: R

‘x\

*  Date: 2.6.2015

‘ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 800-5Pons);
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
Ioperationat daily paperwork. He continued discussions with the OSC on operational planning and the field

The T&D Coordinator workmg on pricing and transportat:on questlons for ST 1and S T 6. She continues to work on a
waste approval for N OT 8 siudge and review of the field categorization data export.

The Subcontract Administrator received formal bids for S T 1 and S T 6. Finalized change orders for Lonestar Ecoiogy
qLLC for NOT 7 and FT 102;1L_'Contmued to process invoices.

[The crew Wmoval of sludge fromS T 8 filling one vacuum box.
A TS A

Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Complete the removal of sludge from S T 8. Remove sludge from FT 1002 to VB 2564. Prepare for Lonestar N OT 7
removal on Monday. Prepare for crane operation on Monday. Clean Vacuum Truck Air Mover.

Continue tagging of waste groups and cleaning of the warehouse trench.
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